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PROJECT SCHEDULE 

ID Task Name Estimated 
Scheduled Start  

Estimated 
Duration 

(Days) 

1 Waste characterization sampling  June 2018 1 

2 Secure building permits June 2018 12 

3 Waste profiling and disposal authorizations June 2018 10 

4 Fabricate structural support beams/reinforcement June – July 2018 6 

5 Former Weld Shop demolition July 2018 5 

6 Mobilization, survey, and site preparation July 2018 2 

7 Install temporary ramp in truck dock July 2018 3 

5 Utility clearance and saw cutting  floor slab July 2018 1 

5 Phase I Former Degreaser Area – Install structural 
support system and excavation July 2018 10 

6 Phase I Former Degreaser Area – Verification 
sampling and laboratory analysis  July 2018 3 

7 
Phase I Former Degreaser Area – Backfill, 
compaction testing and construct column 
footings/columns  

July – August 2018 9 

8 
Phase I Former Degreaser Area – Remove structural 
support system and install support structural system 
for Phase II 

August 2018 4 

9 Phase II Former Degreaser Area – Excavation August 2018 5 

10 Phase II Former Degreaser Area – Verification 
sampling and laboratory analysis August 2018 3 

11 
Phase II Former Degreaser Area – Backfill, 
compaction testing and construct column 
footings/columns 

August – September 
2018 14 

12 Former Degreaser Area – Utility replacement and 
pour and cure new concrete floor slab September 2018 10  

13 
Phase II Former Degreaser Area – Remove structural 
support system and install support structural system 
for B-313 Area excavation 

September 2018 5 

14 B-313 Area – Excavation  September 2018 4 
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ID Task Name Estimated 
Scheduled Start  

Estimated 
Duration 

(Days) 

15 B-313 Area – Verification sampling and analysis September 2018 3 

16 B-313 Area – Backfill, compaction testing and 
construct column footings/columns   

September - 
October 2018 8 

17 B-313 Area – Remove structural support system October 2018 2 

18 B-313 Area – Utility replacement and pour and cure 
new concrete floor slab October 2018 10 

19 Temporary ramp removal October 2018 3 

20 Contractor punch list and demobilization  October 2018 2 

21 Reporting November – 
December 2018 60 

 

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix E 
Project Cost Estimate 

  



Excavation and Disposal Quantity Unit
Mobilization In & Out 1                     Lump Sum  
Placement of stone ramp to enter building 1                     Lump Sum  
Removal of stone ramp 1                     Lump Sum  
Saw cutting of floor 600                  Lin Ft  
Excavation & breaking of floor 8,800               Sq Ft  
Load, transport and dispose of concrete 8,800               Sq Ft  
Remove piers 8                     Each  
Load, transport and dispose of piers 8                     Each  
Excavate, load and dispose of contaminated soil 3,550               Ton  
Excavate, load and dispose of hazardous waste 20                    Ton  
Transportation of hazardous waste 1                     Load  
3" stone backfill to 3' below FF 2,000               Ton  
CA-6 stone backfill to subbase for concrete 800                  Ton  
Clean up site 1                     Lump Sum  

Concrete
6" floor w/ 6x6 #6 mesh, C&S & 6mil visqueen 8,800               Sq Ft  
Dowel 1/2" x 18" into existing floor 12" o/c 600                  Each  
3'6" x 3'6" x 1'3" pier w/ rebar and anchor bolts 8                     Each  
Concrete washout box 2                     Each  

Ironwork/Support Structure
Elevation survey and mark columns 1                     Lump Sum  
Steel for support beams 1                     Lump Sum  
Steel for support columns 1                     Lump Sum  
Mobilization 1                     Lump Sum  
Support columns 2G, 3G & 4G (1 setup) 1                     Lump Sum  
Move support to columns 3F, 4F & 3E 1                     Lump Sum  
Support steel columns 6E & 7E 1                     Lump Sum  
Check columns and verify elevations 1                     Lump Sum  
Raise columns as needed 1                     Lump Sum  
Remove all support steel 1                     Lump Sum  
Demobilize 1                     Lump Sum  
Rolloff box for trash 1                     Each  

Plumbing
Plumber - repair/replace plumbing 40                    Hourly  
Plumbing material allowance 1                     Lump Sum  

Subtotal 

Building Permit Fees/Inspection Allowance: 1 Lump Sum  
Compaction Testing: 1 Lump Sum  
Concrete Testing 1 Lump Sum  

Subtotal

10% Contingency:
Structural Engineering Costs (under contract):
Enginering Oversight/Inspection:
Waste Profile Sampling & Analysis:
Environmental Oversight/Laboratory/Reporting Services:

Total Estimated Project Costs

Remedial Cost Estimate
Magnetrol International, Inc.

Downers Grove, Illinois Non-Responsive




